

Restore and Protect Cowichan Lake Shoreline Habitats

Restore x% of impacted shoreline habitat to healthy state by 2021.	
Action	Responsibility - Timing
Inventory/map priority sites for restoration	Working group - July 31/13
Hazard Mapping for lakeshore	CWB/BCCF - October 31/15
Develop pilots for variety of restoration incentives	CRVD Planning / Review by CVRD Board - Sept. 2013
Evaluate feasibility of Greenshores program for Cowichan Lake	CRVD Planning - Review by CVRD Board Sept. 2013
Work with land owners to establish Restoration Demonstration Sites Restore 10% of impacted shoreline habitats	CLRSS (with support from govt./ NGOs) - 2013 -2015 CLRSS (with support from govt./ NGOs) - 2021
Other CLRSS initiatives re public ed., advocacy as per Strategic Plan	CLRSS (with support from govt./ NGOs) - 2013-2018
Protect 50% of Undisturbed Areas of Shoreline Habitat by 2021	
Action	Responsibility - Timing
Inventory/map priority sites for protection	Working group - Sept. 30/13
Hazard Mapping for lakeshore	CWB/BCCF - Oct. 31/15
Review feasibility of protection tools	CWB/Partners - Dec. 15/14
Work with F1 land owners to protect 50% of undisturbed habitats	CWB/CVRD/FNs/Other partners - Dec. 31/ 2021

Other CLRSS initiatives re public ed., advocacy as per Strategic Plan	CLRSS (with support from govt./ NGOs) - 2013-2018
Pursue properties opportunistically	Partners –lead based on particular property
Other CLRSS initiatives re public ed., advocacy as per Strategic Plan	CLRSS (with support from govt./ NGOs) - 2013-2018
Pursue coordinated compliance and enforcement efforts among responsible govt. agencies (pilot?)	DFO take lead in bringing group together?

